Extra No. 12

©

सत्यमेव जयते

The Gujarat Government Gazette

EXTRAORDINARY

PUBLISHED BY AUTHORITY

Vol. LXVII] TUESDAY, JANUARY 20, 2026 / PAUSHA 30, 1947

Separate paging is given to this Part in order that it may be filed as a Separate Compilation.

PART IV-B

Rules and Orders (Other than those published in Parts I, I-A, and I-L) made by the Government of Gujarat under the Gujarat Acts

ENERGY & PETROCHEMICALS DEPARTMENT

NOTIFICATION

Sachivalaya, Gandhinagar, 20th January, 2026

THE GUJARAT AERIAL ROPEWAY ACT, 1955.

No. GHE/2026/06/EPCD/AMP/e-file/20/2023/0807/K: WHEREAS M/s. Usha Breco Limited, Parsvnath Majestic Arcade, 3rd Floor, 18 A Vaibhav Khand, Indirapuram, Ghaziabad, Uttar Pradesh-201014 (hereinafter referred to as "the Promoter") was authorised vide Government Notification No. GU-(98)-2015-ARA-122010-3637-K dated the 28th September, 2015, to construct an Aerial Ropeway starting close to the upper-station of the existing ropeway at Pavagadh till the Temple doorstep in Panchamahal District for carriage of passengers and goods.

AND WHEREAS, the promoter has thereafter requested an extension of the various dates specified earlier vide Notification dated the 28th September, 2015.

AND WHEREAS, after careful consideration, the Government of Gujarat has decided to extend the various dates specified in the aforesaid Notification No. GHU-(48)-2018-ARA/12-2010/3637/K dated the 10th July, 2018, No. GHU-(61)-2020-ARA/12-2010/3637/K dated the 18th August, 2020, and No. GHE-(39)-2023-EPCD/AMP/e-file/20/2023/0807/K dated the 01st August 2023.

AND WHEREAS, the promoter has thereafter requested extension of the completion date of the construction of the ropeway specified earlier vide Notifications No. GHE-(39)-2023-EPCD/AMP/e-file/20/2023/0807/K dated the 01st August, 2023.

NOW THEREFORE, in exercise of the powers conferred by sub-section (1) of section 10 of the Gujarat Aerial Ropeways Act, 1955, the Government of Gujarat hereby directs that the date 31st December, 2025, specified under conditions No. 3 of the Notification No. GHE-(39)-2023-EPCD/AMP/efile/20/2023/0807/K dated the 01st August, 2023, to construct an Aerial Ropeway starting close to the upper-station of the existing ropeway at Pavagadh till the Temple doorstep in Panchmahal District for carriage of passengers and goods shall be revised as 31st December, 2027.

All other conditions of the Notification dated 28th September, 2015, shall remain unchanged.

By order and in the name of the Governor of Gujarat,

ASHISH VALA,

Joint Secretary to Government.

Government Central Press, Gandhinagar.

Signature Not Verified
Signed by : BHOLUSINGH G THAKUR
Senior Manager
Government Central Press, Gandhinagar
Date : 2026.01.23 19:11:53 IST